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1. PURPOSE

The Bureau of Reclamation (Reclamation) began an assessment of fish passage potential at Yakima
Project storage dams in April 2002. Initial efforts were directed towards evaluation of potential fish
passage features at Keechelus Dam and the relationship of those features to the on-going Safety of
Dams (SOD) reconstruction activities. The studies to-date support Reclamation’s earlier decision to
move ahead with the SOD reconstruction while continuing the investigation of the feasibility of
providing future fish passage features at Keechelus and the other Yakima Project storage dams. The
purpose of this paper is to summarize the studies that have been done to-date relating to the
Keechelus Dam fish passage and SOD reconstruction issues.

2. BACKGROUND

During review of the Keechelus Safety of Dams Draft Environmental Impact Statement (DEIS), a
large number of comments were received that dealt with the issue of fish passage at Keechelus Dam.
Many commenters requested Reclamation include alternatives in the EIS that would provide fish
passage at Keechelus Dam as part of the SOD project. Other commenters simply requested that
Reclamation add fish passage at the dam as part of any alternative that did not otherwise provide for
it. Another set of comments dealt with the issue of increased cost for retrofitting the dam with fish
passage after any modifications are made as part of the SOD process. Finally, several commenters
indicated that there was biological information available that indicated that fish passage would have
substantial biological benefits and should be included on those grounds.

All of the fish passage comments were addressed in “Attachment A, Fish Passage Issues” to the
Final Environmental Impact Statement (FEIS). Attachment A discussed authority for fish passage,
design constraints, cost considerations, and biological information. After carefully considering the
comments received and the information developed for Attachment A, Reclamation decided to
proceed with the SOD work without providing fish passage features at the same time. The following
statement appeared in the Record of Decision (ROD) for Keechelus Dam Modification that the
Regional Director signed on January 18, 2002:

The decision is to proceed with the preferred alternative to modify Keechelus Dam along the
existing alignment to correct identified safety deficiencies as documented in the FEIS.

In addition, Reclamation will seek funding under existing authorities to conduct a feasibility study
for fish passage at all of the storage dams which are part of the Yakima Project. The feasibility
study was not discussed in the FEIS, but is a result of further discussion with the State of
Washington, National Marine Fisheries Service (NMFS), and the U.S. Fish and Wildlife Service
(USFWS). As a result of those discussions, Reclamation is now prepared to conduct such a
feasibility study, in cooperation with others and subject to appropriation of funds.



Further discussion and negotiations with the fisheries agencies subsequent to the ROD culminated in
two documents that summarize the fish passage issues related to Keechelus SOD reconstruction and
impose certain requirements on Reclamation in order to proceed with the SOD work. These are
summarized below.

2.1 Hydraulic Project Approval

The first document is the Hydraulic Project Approval (HPA) for Safety of Dams Reconstruction of
Keechelus Dam issued by the Washington Department of Fish and Wildlife (WDFW) on April 17,
2002. The HPA requires Reclamation to conduct a project-wide assessment of fish passage at all
Yakima Project reservoirs with Keechelus Dam to be the first facility to be considered (provision
#56). Provision #57 of the HPA requires Reclamation to:

1.  Determine whether the proposed design and construction of the SOD project will
adversely affect the feasibility, cost, or effectiveness of fish passage facilities at the dam.

2. Modify the SOD work if necessary to ensure that SOD reconstruction actions will not
cause significant additional costs for retrofitting fish passage facilities nor require future
modification of the portions of the dam being reconstructed as part of the SOD work.

2.1 Mitigation Agreement

The second document is the Mitigation Agreement (Agreement) between the USDI Bureau of
Reclamation and Washington Department of Fish and Wildlife regarding Keechelus Dam
Construction Issues Including Fish Passage signed on April 8, 2002. The Agreement covers the
same issues as the HPA. In Paragraph 11-8, Reclamation agrees to ensure that SOD reconstruction-
related actions at Keechelus Dam will not result in significant additional costs for retrofitting fish
passage facilities at the Dam nor require future significant modification of the portions of the dam
being reconstructed as part of the SOD work.

3. JUNE 2001 APPRAISAL DESIGN STUDY

In June 2001, prior to the FEIS, Reclamation’s PN Region Design Group prepared an Appraisal
Design Study for Keechelus Dam Fish Passage. This appraisal design study examined potential
methods for upstream and downstream fish passage at Keechelus Dam. The report summarized
known information about the existing facilities, operations, and hydrology and described options to
be considered to provide fish passage. The information in the report was confined to engineering
issues related to habitat accessibility. Other factors that limit productivity and carrying capacity of
Keechelus Lake and the headwater tributaries to the lake were not addressed.

3.1 Upstream passage concepts considered:
1. Trap and haul
2. Roughened channel fish ladder to right abutment with pumped ladder flow

3. Fish ladder to left abutment with pumped ladder flow
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3.2 Downstream passage concepts considered:

4. Fish collection barge with a fish conveyance pipe

5. Fish collection barge with trap and haul

6. Stationary surface collector with a fish lock

7. Multiple level intake gates with multiple bypass pipes

8. Multiple level intake gates with Eicher screen

9. Multiple level intakes with bottom flow energy dissipation wells
10. Multiple level intakes with top flow energy dissipation wells

Costs for the upstream options ranged from $7.5 million to $13 million. Costs for downstream
options ranged from $3.5 million to $30 million.

4. CURRENT STUDIES

4.1 Project-wide assessment

Reclamation has launched a preliminary assessment of fish passage at all of the storage dams of the
Yakima Project and is seeking funding for detailed feasibility studies that may lead to
implementation of fish passage features at the dams. Reclamation is proceeding with the
preliminary assessment in phases as directed by the HPA. The HPA requires completion of Phase |
of the assessment by January 2003 and Phase Il by January 2004. The HPA also requires that
interim passage (in collaboration with WDFW) be provided at selected sites within a year of
completing Phase Il of the study.

A core team of biologists and engineers from Reclamation, NMFS, USFWS, U.S. Forest Service
(USFS), WDFW, irrigation interests, local governments, and others was organized in April 2002.
Yakama Nation staff were invited to be part of this team but have not participated up to this point.
The core team and sub-groups have met on several occasions to work through biological,
engineering, and operational issues associated with fish passage at the storage dams.

4.2 Keechelus Dam

As required by the HPA, initial study efforts have been directed towards Keechelus to determine if
the design and construction of the SOD project will adversely affect the feasibility, cost, or efficacy
of fish passage facilities at the dam.

The concepts developed for the June 2001 Appraisal Design Study for Keechelus Dam Fish Passage
mentioned above were thoroughly reviewed and discussed in the core team meeting in May. Several
of the concepts were then dropped from further consideration due to technical problems and based
on experience at existing similar facilities. These concepts either would not have functioned as
intended or would have been detrimental to fish.

Some concepts cannot be built until the SOD work is complete. Other concepts were modified to
eliminate conduits through the dam embankment to satisfy dam safety concerns. The concepts were
also modified to eliminate conduits through foundation material in the maximum section of the dam.
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This ensures that future construction of fish passage facilities will not require alterations to the major
portions of the dam being reconstructed as part of the SOD work. The modified options were
reviewed in the June core team meeting.

4.2.1 Upstream Passage — Modified versions of Concepts 1 and 3 for upstream passage
were retained for future analysis to determine the best method of passing fish upstream into the
reservoir. Each option still has unanswered engineering and biological questions that will require
more in-depth discussion and analysis. Option 2 involved fish exiting the roughened channel fish
ladder into Meadow Creek. Option 2 was dropped due to anticipated confusion to fish. Option 2
could still work if fish were not transferred into Meadow Creek, but it would offer no advantage
over Option 3.

4.2.2 Downstream passage — Concepts 4, 7, 9, and 10 were dropped due to technical
concerns. Concept 5 was retained for further analysis. A scaled-down version of concept 6 will be
studied further and concept 8 will be considered further if bypass issues can be resolved. Two
additional concepts for downstream passage were reviewed and discussed in the July core team
meeting. Both concepts would include addition of gates to the spillway to permit surface releases of
water. The idea would be to allow juvenile fish to pass through the spillway area in the spring when
the reservoir pool is at maximum elevation. These concepts, in common with those previously
mentioned, require further engineering and biological study.

4.2.3 Biological and habitat conditions — The core team is gathering existing data and
evaluating physical and biological components of the Keechelus watershed ecosystem.

Physical components that will be addressed include:
Water quality

Habitat accessibility

Habitat structure

Channel condition and dynamics

Instream flow/hydrology

Watershed condition

SousrwWwNE

Biological components include:
1. Predation
2. Competition
3. Pathogens/parasites
4. Mutualism

This information will help the team to estimate the likelihood of success of fish passage at the dam.
The tradeoffs between passage parameters and expected biological gains' for different options will
help the team formulate plans and establish priorities for continued study. Target species and
migration periods have been identified, and other information is being assembled. Analysis of the
biological data, formulation of more detailed passage options, and comparison with similar plans for
the other project reservoirs will continue in Phase I and Phase Il of the study.

1 Estimated biological gains would include increased populations of steelhead, coho, and chinook; potential for
reintroduction of sockeye; reconnection of isolated populations of bull trout; restoration of life history and genetic
diversity of salmonids; etc.
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5. SUMMARY AND STATUS

Providing fish passage at Keechelus Dam and the other storage dams in the Yakima Project will be a
complex and challenging undertaking. Some of the challenges at Keechelus that must be addressed
by engineers and biologists include:
1.  Seasonal reservoir pool fluctuations of 85 feet in elevation
2. Harsh winter conditions that may influence the length of time that passage can be
reasonably provided
3. Adult and juvenile migration periods that do not coincide with appropriate pool
elevations or reservoir release patterns
4.  Uncertainties associated with existing fish presence downstream of the dam and
likelihood of fish using the passage facilities and successfully spawning and rearing in
the lake and upstream tributaries
Potentially high costs with uncertain biological benefits
6.  The difficulty of providing opportunities for volitional movement of fish, considering
the realities of site limitations and operational parameters
7. Several different target species that require passage at different time periods

o

These questions, and many others, suggest that a cautious, measured approach be taken before
investing millions of taxpayer dollars in facilities that may or may not achieve the intended
purposes. The Phase | and Phase Il Assessment will compare conditions at the different reservoirs
and suggest implementation of interim pilot passage projects at the most promising sites. This will
provide opportunities to test passage concepts and evaluate fish movement, spawning, and rearing
success. Final fish passage designs will evolve from what is learned in the pilot projects.

The on-going SOD work will not impact the feasibility of building fish passage facilities in the
future. As noted above, there are many unanswered questions regarding biological issues,
engineering parameters and possible operational changes that must be resolved before proceeding
with implementation of permanent fish passage facilities at the site.

Since a workable plan has not yet been identified, installation of any portion of a passage facility
during the SOD reconstruction would be premature. The ultimate decision may be to install fish
passage facilities; however, it could just as well be to develop an alternative to passage that would
provide equivalent salmonid productivity and ecological function. In any event, the final decision
does not depend on the SOD work nor would it be influenced in either a positive or negative
direction by the SOD work.





